
(DRAFT) Barrington Comprehensive Plan: Project Schedule 

Date: Wednesday, October 3rd

Event: Town Planning Board Meeting 
 

• Town Planning Board receives Parts II and III of the EAF from G/FLRPC.   
• Town Planning Board will begin reviewing the full EAF (Parts I, II, & III) to determine the draft 

Plan’s environmental impacts.  As Lead Agency, the Planning Board has up to 20 days to determine 
the significance of the action.  

 
FOR THE PROJECT TO REMAIN ON SCHEDULE, ALL REVISIONS TO THE DRAFT PLAN 
DOCUMENT MUST BE SUBMITTED TO THE TOWN PLANNING BOARD BY WENDSDAY, 
OCTOBER 17th, 2007. 
 
 
Date: Wednesday, October 17th  
Event: Town Planning Board Meeting 
 
• Town Planning Board issues its Determination of Significance (either a Positive Declaration or a 

Negative Declaration) 
• Town Planning Board will explain its reasoning and open the public hearing period (minimum 30 

days). 
• Town Planning Board will issue/publish a notice of the opening of the public hearing period.  
• Town Planning Board will adopt a resolution recommending referring the Draft Plan to the Yates 

County Planning Board (YCPB) for review.  
 
 
Date: Thursday, October 18th  
 
• Deadline for submitting referrals to the YCPB for their October 25th meeting. 
• Draft Plan is submitted to the YCPB for review.  
 
 
Date: Thursday, October 25th

Event: Yates County Planning Board Meeting 
 
• YCPB reviews/discusses the Plan and makes a ruling on it.   
• D. Allardice and J. Bovenzi will attend this meeting to answer any questions from the YCPB 

members.  
  
 
Date: Wednesday, November 7th

Event: Town Planning Board Meeting 
 
• The Town Planning Board will receive a letter from YCPB stating the YCPB’s ruling on the draft 

Plan by this date: 
o If the YCPB approves the draft Plan, the Plan can be adopted as is. 
o If the YCPB approves with modifications the draft Plan, the Planning Board should consider 

the YCPB’s comments before adopting it.   
o If the YCPB disapproves or disapproves with modifications the draft Plan, the Planning 

Board must either address the YCPB’s concerns before resubmitting the draft for YCPB 
review, or the Town Board must adopt the draft Plan with a majority plus one vote.  
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• The Town Planning Board will file the letter from the YCPB for transmission to the Town Board 
along with the final draft Plan for adoption.  

 
 
Date: Wednesday, November 14th  
Event: Town Board Meeting 
 
• Last day of SEQRA public comment period.  
• Town Board hosts the Second Public Hearing – this hearing will focus on the revisions to draft Plan, 

YCPB findings & comments, and the SEQRA process and findings.  
 
 
Date: Wednesday, November 21st  
Event: Town Planning Board Meeting 
 
• Town Planning Board reviews results of second public hearing.  
• Town Planning Board recommends sending the draft Plan to the Town Board for adoption along with 

any minor revisions resulting from the second public hearing.  
 
 
Date: Wednesday, November 28th  
Event: Town Board Meeting 
 
• Town Board adopts the draft Comprehensive Plan.   
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